SB 705

Department of Legislative Services
Maryland General Assembly
2025 Session

FISCAL AND POLICY NOTE
Third Reader - Revised
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Budget and Taxation Rules and Executive Nominations

Department of Information Technology - Major Information Technology
Development Projects - Oversight

This bill makes various changes to the statutory framework governing the funding,
management, and oversight of major information technology (IT) development projects for
State agencies; first-year funding to implement the bill is specifically authorized from the
Information Technology Investment Fund (ITIF). The bill also establishes the Maryland
Office of Digital Experience (MODE) within the Department of Information Technology
(DolT), establishes the Information Technology Advisement Board (ITAB) within the
Department of Legislative Services (DLS), and repeals the Modernize Maryland
Commission (MMC). The bill takes effect June 1, 2025.

Fiscal Summary

State Effect: No effect assumed for FY 2025. Beginning in FY 2026, special fund
expenditures increase, potentially significantly, for additional staff needed to implement
the bill; although the number of staff needed is unknown, funding authorized from ITIF is
anticipated to be sufficient to fully cover any costs incurred by DolT for fiscal 2026.
Out-year costs to implement the bill are also assumed to be reimbursed by existing
ITIF funding, as discussed below; to the extent ITIF funds are not available, general funds
are needed. DLS can likely staff ITAB using existing budgeted resources. Potential
reductions in IT expenditures across State agencies resulting from economies of scale and
efficiencies cannot be predicted absent actual experience under the bill but may be
significant; they are not reflected in this analysis. No effect on revenues.

Local Effect: The bill does not directly affect local government operations or finances.

Small Business Effect: None.



Analysis

Bill Summary: Broadly, the bill:

defines and expands the responsibilities of the Secretary of Information Technology
and DolT related to the oversight of major IT development projects;

establishes MODE and the Maryland Digital Service Unit (MDSU) and Major IT
Development Project Oversight Division (MIDPOD) within MODE;

clarifies that a unit of State government may not contract for an IT service or product
unless doing so is consistent with the IT master plan;

requires DolT, instead of the Department of General Services (DGS), to assess the
procurement process for IT projects involving modernization and make
recommendations to increase the State’s ability to proceed with a modernization
project in a rapid and responsive manner;

modifies or repeals various reporting requirements for DolT and units of State
government related to major IT development projects funded by ITIF;

requires the Chief Information Officer for a unit of State government with a planned
or ongoing major IT development project to meet with the Secretary of IT on a
quarterly basis to report and discuss specified information related to the project;
requires Dol T to develop and publish an online dashboard for major IT development
projects and expedited projects, and to report to specified committees of the
General Assembly on specified IT contracts;

establishes ITAB to serve as an expert advisory entity to the General Assembly;
repeals the requirement that the Joint Audit and Evaluation Committee complete a
study on specified Dol T audit findings;

for fiscal 2026, authorizes the transfer of $4.3 million in staff augmentation funds
from ITIF to implement the bill, as well as up to 20% of the remaining appropriation
to ITIF;

authorizes the Governor, by June 30, 2026, to transfer to MODE up to 50 vacant or
filled positions, along with the associated funds and unexpended appropriations that
were included in the fiscal 2026 operating budget, as specified;

requires Dol T to work with units of State government to find efficiencies related to
productivity suites and related applications, as specified,;

specifies that in fiscal 2026, except for funds explicitly authorized by the bill to be
transferred to implement the bill, no additional general funds beyond those
appropriated for Dol T in the fiscal 2026 operating budget may be used to implement
the bill; and

requires the Senate Budget and Tax Committee and House Health and Government
Operations Committee to convene a workgroup to evaluate the bill, as specified.
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The following sections include more detailed discussions of some of the bill’s provisions,
as appropriate.

Oversight of Implementation

“Oversight of implementation” means management of the process to implement a new
technology, system, or product into practice and use by a unit of State government. It
includes planning and preparation to implement the product or practice and ongoing
monitoring and support of the implementation team to ensure successful execution and that
the project goals are met. It does not include responsibility for (1) day-to-day management
of any individual projects or products or (2) responsibility for implementing
individual-level process requirements for a project or product.

Major Information Technology Development Projects and Project Funding

As part of the Secretary of Information Technology’s responsibilities related to the review,
approval, and oversight of major IT development projects, the Secretary must ensure that
no funding is provided for a project unless:

° the Secretary determines that the unit has the internal capacity to adequately support
the project, program management, and responsibility over program activities,
including human capital, subject matter expertise, and technical infrastructure;

° within 30 days after awarding a contract, the managing unit sends to the Board of
Public Works (BPW) and the Legislative Policy Committee (LPC) a notice that
identifies the project management team, affirms that DolT has reviewed and
approved the contract, and is signed by the head of the unit acknowledging and
accepting accountability for the implementation of the project or product; and

° while a unit is managing an active project or product, the unit agrees to report to
DolT every three months on the project status in a manner requested by DolT.

The Secretary of Budget and Management must withhold any unexpended funds
appropriated in a fiscal year for a major IT development project at the Secretary of
Information Technology’s recommendation. However, the Secretary of Budget and
Management may release funds at the discretion of the Secretary of Information
Technology if the Secretary of Information Technology determines that the issue leading
to the initial withholding of funds has been addressed. Within 30 days after any such
funding is withheld, DolT must report on the purpose of the withholding to the Governor
and specified committees of the General Assembly.

The Secretary of Information Technology may recommend to the Secretary of Budget and
Management that withheld funding be reallocated to other ITIF expenses and the Secretary
of Budget and Management may, at his or her discretion, follow the recommendation.
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However, if the reallocated funds exceed $500,000, the Secretary of Information
Technology must, in consultation with the Secretary of Budget and Management, submit a
proposal to LPC for a 60-day review and comment period.

Maryland Office of Digital Experience

MODE is established to (1) provide oversight, leadership, intervention, and strategic
modernization for major IT development projects, including large-scale, high impact,
multi-agency projects, in a transparent manner that ensures a positive return on investment
and (2) direct the development of modernized systems in a specified manner. The Secretary
of Information Technology must appoint a Chief Digital Experience Officer to serve as the
head of the office.

The office may employ or retain regular or contractual employees at the discretion of the
Chief Digital Services Officer and Chief of MIDPOD as necessary to meet the
requirements of the office. The officer and chief may set the compensation for office
employees, subject to the approval of the Secretary of Budget and Management. The office
may use a short-term contract or contractual hiring to support human resource needs to
support the rapid hiring of office employees or contractors.

The office may require a unit of State government to provide reimbursement for services
provided from funds provided to the unit from ITIF or other funds allocated to the unit for
an IT project or product.

Maryland Digital Service Unit

MDSU is established as a unit within MODE and must collaborate with units of State
government to support improved service delivery to State residents and agency staff to
implement user-centered design, software development, and project management best
practices. MDSU is responsible for (1) assisting units of State government to prioritize the
development and procurement of user-friendly, accessible, and multilingual digital
platforms to ensure that all State residents, including those with disabilities, can easily
access and use government services and information; (2) working collaboratively with
units of State government to consolidate and streamline State websites and digital
applications to reduce redundancy, complexity, and maintenance costs and prioritize
projects that are financially efficient and drive positive outcomes for State residents; and
(3) overseeing the implementation of user-centered design principles, accessibility
standards, and best practices across units of State government.
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Major IT Development Project Oversight Division

MIDPOD is established as a division within MODE and must consult with DolT to:

° adopt new standards with which major IT development projects and expedited
projects are required to comply, in alignment with the State System Development
Life Cycle;

° monitor the performance of project management teams for major IT development

projects and expedited projects and ensure the teams have the appropriate talent and
expertise necessary to deliver the intended project value; and

° provide expertise, support, and intervention as necessary for the project
management team to successfully implement a project in a manner consistent with
any standards adopted.

The division must establish and staff a discovery team to deploy team members to help
units of State government identify (1) the problem that an IT project or product is solving;
(2) the likely users of the project or product; (3) what a successful solution looks like; and
(4) other issues to ensure successful implementation of the project or product. The
Secretary may delegate any major IT development project to the division that the Secretary
determines is appropriate to serve as a pilot project for the division to provide these
services.

Information Technology Investment Fund — Reports and Published Information

The bill repeals one of the two annual reports that Dol T must complete about projects that
receive funding from ITIF and, instead, expands the information that must be included in
the other report (which is due by January 15 of each year). Specifically, the bill requires
the report to include:

° additional details about ITIF project funding and project status;

° additional details about the risk assessment that must be undertaken for the project;
and

° specified project tracking metrics.

The bill specifies that this report (1) is confidential; (2) must communicate the requisite
information in a clear and concise manner that, to the greatest extent possible, avoids the
use of technical language or reliance on existing industry knowledge; and (3) include an
executive summary of key information, as specified.

Additionally, DolT must publish and maintain a publicly available project and portfolio
dashboard on its website. The dashboard must include, for each major IT development
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project and expedited project specified information about each project, organized by the
accountable unit of State government. DolT may redact specific risks identified from the
dashboard if it determines that public sharing of the information could pose a risk to the
project. If a risk is redacted, the information must still be shared with LPC. Any redacted
risk is confidential, as specified.

Department of General Services Reporting

Beginning December 31, 2025, and each July 1 and December 31 thereafter, DGS must, in
consultation with Dol T, report to specified committees of the General Assembly on any
projects over $1.0 million undertaken by a unit of State government under a master contract
for Statewide Agile Resources and Teams contract or work order approved by BPW in
fiscal 2025, as specified.

Information Technology Advisory Board

ITAB is established as an expert advisory entity to the General Assembly and to review
any State reports or other available information regarding existing major IT development
projects, including specified documents. The board must be staffed by DLS. A member of
the board may not receive compensation as a member of the board but is entitled to
reimbursement for expenses. By December 15 each year, the board must submit to LPC
and the Joint Committee on Cybersecurity, Information Technology, and Biotechnology a
report that:

o interprets and summarizes the reports and other information that it has reviewed,;

o provides advise to the State based on the reports and other information reviewed;
and

o communicates the requisite information in a clear and concise manner that, to the

greatest extent possible, avoids the use of technical language or reliance on existing
industry knowledge.

A member of the board is subject to the public ethics law and must disclose to the State
Ethics Commission if the member (1) is employed by an entity that currently does business
with the State that is related to the matters before the board or (2) has a financial interest
in an entity that currently does business with the State that is related to the matters before
the board.

Staff and Funding Requirements Related to the Bill

By June 30, 2026, the Secretary of Budget and Management may, with the approval of the
Governor, transfer by budget amendment to MODE the following appropriations in the
fiscal 2026 operating budget to implement the bill:
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o up to $4.3 million in staff augmentation funds; and
° up to 20% of the remaining appropriation to ITIF.

Additionally, by June 30, 2026, the Governor may transfer to MODE up to 50 vacant or
filled positions and the associated funds and unexpended appropriations that were included
in the fiscal 2026 operating budget. An individual who is a permanent or contractual staff
member in a budgeted position in DolT or a unit of the State Executive Branch who is
transferred to MDOT must be transferred without any decrease to or loss of the individual’s
rights, pay, status, working conditions, benefits, or retirement benefit status.

In fiscal 2026, except for funds otherwise transferred pursuant to the bill, no additional
general funds beyond those appropriated for Dol T in the fiscal 2026 operating budget may
be used to implement the bill.

Additional Department of Information Technology Responsibilities

In fiscal 2026, DolT must (1) work with units of State government to find economies of
scale through use of one statewide productivity suite under one State license, but may
provide for specific exceptions as necessary to meet specific unit needs; (2) identify any
other technology licensing or costs that could be reduced with a statewide contract for
licensing or services; and (3) provide that any such savings accrue to ITIF to assist in
implementing the bill.

Legislative Workgroup

The Senate Budget and Taxation Committee and House Health and Government
Operations Committee must convene a workgroup to evaluate the provisions of the bill,
including (1) the duties and responsibilities that should be assigned to DolT, MODE,
MIDPOD, MDSU, or other offices in DolT; (2) what if any additional actions should be
taken to ensure adequate resolution of the findings made by the Office of Legislative Audits
in 2024; (3) whether it would be efficient and effective to have a DolT employee embedded
on-site in units of State government with a major IT development project to assist in project
management to provide expertise, and to serve as a liaison between the unit and DolT,;
(4) whether additional or independent procurement authority should be given to DolT; and
(5) whether there are more efficient and effective ways or mechanisms including
establishment of an independent IT project management authority, to provide project and
program management implementation.
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Current Law:

Department of Information Technology Responsibilities

DolT and the Secretary of Information Technology are responsible for:

6GIT”

developing, maintaining, revising, and enforcing IT policies, procedures, and
standards;

providing technical assistance, advice, and recommendations to the Governor and
any unit of State government concerning IT matters;

reviewing agency project plans to make information and services available to the
public over the Internet;

developing and maintaining a statewide IT Master Plan, as specified;

developing a statewide cybersecurity strategy, as specified,;

adopting and enforcing nonvisual access standards to be used in the procurement of
IT services, as specified,;

in consultation with the Maryland Cybersecurity Coordinating Council (MCCC),
advising and overseeing a consistent cybersecurity strategy for units of State
government, as specified;

advising and consulting with the Legislative and Judicial branches of State
government regarding a cybersecurity strategy;

in consultation with MCCC, developing guidance on consistent cybersecurity
strategies for specified local government entities;

upgrading IT and cybersecurity-related State government infrastructure;

annually evaluating (1) the feasibility of units of State government providing public
services using artificial intelligence, machine learning, commercial cloud computer
services, device-as-a-service procurement models, and other emerging technologies
and (2) the development of data analytics capabilities to enable data-driven
policymaking by units of State government; and

conducting inventories of systems that employ artificial intelligence that are used
by a unit of State government, as specified.

means all electronic information processing, including maintenance,

telecommunications, hardware, software, and associated services.

Information Technology Investment Fund — Generally

To centralize State oversight and funding for major Executive Branch IT projects,
Chapters 467 and 468 of 2002 established a review and approval process for major IT
development projects and the related Major IT Development Fund. Chapter 497 of 2024
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made various changes to the fund, including renaming it as ITIF. Under Chapter 497, the
purpose of ITIF is to support both major IT development projects and expedited projects.
ITIF is managed by DolT and may be used only for major IT development projects,
maintenance costs for major IT development projects for a specified time period, expedited
projects, administrative costs, and costs for specified pilot programs and prototypes.

For a project to be eligible for funding through ITIF, it must (1) be estimated to cost at least
$5.0 million; (2) support critical business functions associated with the public health,
education, safety, or financial well-being of the citizens of Maryland; or (3) be determined
to require special attention and consideration by the Secretary of Information Technology.
An expedited project is a project that is not a major IT development project but receives
money from ITIF in a manner that allows for modernization projects to move forward in a
nimble and expedited manner. Each fiscal year, at least 20% of ITIF funds must be set
aside for expedited projects.

In order to request funding for a project from ITIF, a State agency must follow a specified
statutory process. The Secretary of Information Technology must review the requests and,
with the advice of the Secretary of Budget and Management, approve projects and
specifications for consistency with all statewide plans, polices, and standards, including a
systems development life cycle plan. The Secretary of Information Technology must be
responsible for overseeing the implementation of major IT development projects,
regardless of fund source.

The Secretary of Information Technology must make a recommendation to the Secretary
of Budget and Management to withhold project funding from ITIF under certain
circumstances.

Information Technology Investment Fund — Reports

DolT is required to submit two annual reports about ITIF and the projects that receive
funding through ITIF. The first report is due by November 1 of each year and must include
() the financial status of ITIF and a summary of its operations for the preceding
fiscal year; (2) an accounting for the preceding fiscal year of all money from specified
revenue sources, including any expenditures made from the fund; and (3) specified
information for each project receiving ITIF funds in the preceding fiscal year.

The second report is due by January 15 each year and must include, for each project
receiving funding from ITIF, the most up-to-date project information including (1) project
funding decisions and project status; (2) any schedule, cost, and scope changes since the
last annual report; (3) a risk assessment, including any problems identified by any internal
or external review and any corrective actions taken; and (4) any change in the monitoring
or oversight status.
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Modernize Maryland Commission

The purpose of MMC is to recommend best practices related to the modernization and the
replacement of legacy systems. The commission must (1) identify best practices for
information technology modernization and the replacement of legacy systems; (2) provide
recommendations for modernization of IT systems to the Governor, the Secretary of
Information Technology, and the General Assembly; (3) provide recommendations to
promote transparency in modernization efforts in units of State government; and (4) submit
an annual report of its findings and recommendations to specified committees of the
General Assembly. MMC must be staffed by Dol T, in consultation with DLS.

State Expenditures: DolT advises that many of the bill’s requirements can be handled
using existing budgeted resources, but that any additional resources needed to implement
other provisions of the bill are covered in fiscal 2026 by funds available for transfer from
ITIF. Out-year funding is discussed below.

DolT anticipates that some additional staffing may be needed specifically to staff discovery
teams required by the bill because it does not currently have any staff available to serve on
those teams. Depending on how many staff are ultimately needed by Dol T, which depends
on numerous unknown factors (including, for the discovery teams, how many State
agencies require Dol T’s assistance), total staffing costs may exceed $1.0 million annually.

Nevertheless, DolT advises, and DLS concurs, that the ITIF funding authorized to be
transferred to implement the bill for fiscal 2026 ($4.3 million and, additionally, up to 20%
of the funding available in ITIF) is sufficient to cover any additional staffing costs that
DolT may incur in fiscal 2026. This analysis assumes that those funds are available for
these purposes. Moreover, to the extent that any positions are transferred from other State
agencies, along with the associated appropriations (which is also authorized by the bill),
the impact on ITIF may be less pronounced.

In the out-years, the bill authorizes a unit of State government to reimburse MODE for
services provided to the unit from ITIF funds allocated to the unit for an IT project or
product. Therefore, this analysis assumes that costs for new MODE staff, including
discovery teams, that provide services related to IT projects or products to units of State
government continue to be paid using ITIF funds dedicated to those projects or products.
DLS notes that the Budget Reconciliation and Financing Act of 2025 (HB 352) as
introduced repeals the 20% set-aside for expedited projects, making those funds available
for this purpose. However, to the extent there is not sufficient funding in ITIF or if services
provided by MODE are not directly related to an ITIF-funded project, additional general
funds may be needed instead.
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Additional Comments: DolT advises that the ITIF project and portfolio dashboard
required by the bill may take at least one year to fully develop and publish. The bill does
not provide a deadline for completion of the dashboard.

Additional Information

Recent Prior Introductions: Similar legislation has not been introduced within the last
three years.

Designated Cross File: HB 738 (Delegate Kaiser, et al.) - Health and Government
Operations.

Information Source(s): Department of Information Technology; Maryland State Board
of Elections; Comptroller’s Office; Maryland Department of Transportation; Department
of Legislative Services

Fiscal Note History: First Reader - February 24, 2025
js/mcr Third Reader - April 7, 2025
Revised - Amendment(s) - April 7, 2025

Analysis by: Richard L. Duncan Direct Inquiries to:
(410) 946-5510
(301) 970-5510
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